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Minnesota Pollution Control Agency 

March 11, 1983 

Mr. George Boyer 
Eugene A. Hickok and Associates 
545 Indian Mound 
Wayzata, Minnesota 55391 

Dear Mr. Boyer: 

Enclosed is a copy of the amendment to our existing contract. This amendment 
extends the time of the contract and the dollar amount to encompass the 
additional work necessary to complete these projects. It also calls for a change 
in the role of your firm with respect to field supervision. 

As you may be aware, we have recently hired a hydrologist to work full time on 
the Reilly Tar project. We would propose that he provide the day-to-day 
supervisions of E. H. Renner and Sons, and that your firm provide only for the 
financial management of the project and for preparation of final reports. 

Accordingly I have proposed that field geologist time be limited to ten hours 
each on wells 105 and 300, and to 820 hours on well 23 (which leaves about 
28.5 hours remaining at $36/hour. Correspondingly, I have reduced the amount of 
time for interaction with the state to ten hours each on wells 105 and 300 and 
65 hours on well 23 (which leaves about 14 hours remaining at $78/hour). I have 
also deleted the tasks of preparing plans and specifications for well 300. 

I have not included any figures for additional office expenses (such as 
copying, postage, etc.) for W-105 and W-300, and I have included only about 
$500 for these expenses for W-23. If there will be additional expenses for 
W-105 and W-300, we should include them in this amendment, as I intend this 
will be the only amendment required for this contract. 

Please review the enclosed amendment carefully. If it is satisfactory, please 
sign all five copies and return. If there are any changes needed, please 
mark one copy and return for redrafting. If you have any questions, please 
call on me. 

Phonp 612/297-3770 
1935 West County Road B2, Roseviile, Minnesota 55113-2785 

Regional Offices • Dulutti/Brainerd/Detroit Lakes/Marstiall/Rocfiester 
Equal Opportunity Employer 



Mr. George Beyer 
Pagje, Two • 

I look forward to resolving these contract considerations as soon as possible 
and to getting on with the field work. 

Sincerely, 

/// 

Michael J. Hansel 
Regulatory Compliance Section 
Solid and Hazardous Waste Division 

MJH/rj 

Enclosure 



STATE OF MINNESOTA AMOUNT 
MINNESOTA POLLUTION CONTROL AGENCY $196,392.00 

Eugene A. Hickok and Associates 
545 Indian Mound 
Wayzata, Minnesota 55391 
41-0910578 

AMENDMENT NO. 1 TO CONTRACT NO. 01604 

WHEREAS, the State of Minnesota, Minnesota Pollution Control Agency has a 
contract identified as Contract No. 01604 with Eugene A. Hickok and Associates 
to investigate and clean out two wells (USGS wells 23 and 105) on the former 
Republic Creosoting site in St. Louis Park, to drill a third well (USGS well 300) 
and to conduct a search, inventory and complete abandonment specifications for 
wells in the St. Louis Park area, and 

WHEREAS, the State and the Contractor have agreed that additional time and funds 
are necessary for the satisfactory completion of the contract; and 

WHEREAS, paragraph IIA provides that: 

1. Compensation not to exceed One Hundred Ninety Six Thousand 
Forty and no/100 Dollars ($196,040.00TT 

2. Reimbursement for travel and subsistence expenses actually and 
necessarily incurredly CONTRACTOR performance of this contract 
in an amount not to exceed none dollars (Snoneh provided, that 
CONTRACTOR shall be reimbursed for travel and subsistence expenses 
in the same amount and manner as state officers and employees are • 
reimbursed pursuant to the travel regulations promulgated by the 
Commissioner of Personnel. CONTRACTOR shall not be reimbursed 
for travel and subsistence expenses incurred outside the State 
of Minnesota unless it has received prior written approval for 
such out of state travel from the STATE. 

The total obligation of the STATE for all compensation and reimbursements 
to Contractor shall not exceed One Hundred Ninety Six Thousand Forty 
and no/100 Dollars ($196,040.007!! 

WHEREAS, paragraph IV provides: 

TERM OF CONTRACT. This contract shall be effective on March 15, 1982. 
or upon such date as it is executed as to encumbrance by the Commissioner 
of Finance, whichever occurs later, and shall remain in effect until 
ninety days after execution. 1982. or until all obligations set forth 
in this contract have been satisfactorily fulfilled, whichever occurs 
first. 
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NOW, THEREFORE, IT IS AGREED BY AND BETWEEN THE PARTIES HERETO: 

That the Contractor's Duties shall be amended to include the following tasks 
related to the contract: 

A. Task lA. W-23 

1. Task la. Subtask 16 is deleted. 

2. Task la. Drilling Costs and Other Costs (page 15) is amended as 
follows: 

a. Drilling Costs are amended to include drilling costs and 
related expenses from $44,240 to $183,000. 

b. Amount of time for field geologist is amended from 173 
hours at $36/hr = $6,228 to 

820 hours at $36/hr = $29,520 
40 hours at $20/hr = 800 
30 hours at $17/hr = 510 

TOTAL $30,830 

c. Amount of time for interaction with State and city is 
amended from 10 hours at $78/hr to 

65 hours at $78/hr = $5,070 
10 hours at $46/hr = 460 

TOTAL $5,530 

d. Amount for hazardous waste disposal is amended from 
,8 drums at $200/ea = $1,600 to 20 drums at $175/ea = $3,500. 

e. Amounts for preparation of plans and specifications, 
laboratory analysis and cyclone fence remain unchanged. 

f. Total amount for W-23 is amended from $63,868 to $233,880. 

B. Task IC W-105 

1. Drilling Costs are presumed to be Worst Case for a total of 
$64,100 as described on page 16. 

2. Amount of field geologist time is amended from 120 hours 
at $36/hr = $4,320 to 10 hours at $36/hr = $360. 

3. Amount for hazardous waste disposal is amended from 8 drums 
at $200/ea = $1,600 to 10 drums at $175/ea = $1,750. 
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Amount for interaction with state and overall project review 
is amended from 60 hours at $78/hr = $4,680 to 10 hours at 
$78/hr = $780. 

5. Amount for lab analysis remain unchanged. 

6. Total amount for W-105 is amended from $52,200 to $72,990. 

C. Task ID W-300 

1. Amount for field geologist is amended from 227 hours at $36/hr 
= $8,172 to 10 hours at $36/hr = $360. . 

2. Amount for hazardous waste disposal is amended from 9 barrels 
at $200/ea = $1,800 to 10 barrels at $175/ea = $1,750. 

3. Amount for interaction with state, etc. is amended from 
60 hours at $78/hr = $4,680 to 10 hours at $78/hr = $780. 

4. Amount for preparation of plans and specifications is deleted. 

5. Total amount for W-300 is amended from $59,872 to $46,190. 

D. Task II Survey 

1. Amount for door to door survey is amended from 320 hours at 
$30/hr = $9,600 to 

583 hours at $36/hr = $20,988 
12 hours at $33/hr = 396 
39 hours at $30/hr = 1,170 
425 hours at $24/hr = 10,200 
4 hours at $17/hr = 68 
344 hours at $15/hr = 5,160 

$37,982 

2. Contract is amended to include $1,000.00 in reproduction and 
related expenses. 

3. Task IIB is deleted, and the cost for development of 
comprehensive well abandonment program is deleted. 

4. Preparation of final report is amended from 40 hours 
at $78/hr = $3,120 to 5 hours at $78/hr = $390. 

5. Total amount for Task II is amended from $20,100 to 
$39,372. 

That Paragraph IIA shall be amended to read: 

1. Compensation not to exceed Three Hundred Ninety Two Thousand, 
Four Hundred Thirty Two and no/100 Dollars. (392,432.00). 
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2. Reimbursement for travel and subsistence expenses actually 
and necessarily incurred by Contractor performance of this 
contract in an amount not to exceed none dollars ($none); 
provided, that CONTRACTOR shall be reimbursed for travel and 
subsistence expenses in the same amount and manner as state 
officers and employees are reimbursed pursuant to the travel 
regulations promulgated by the Commissioner of Personnel. 
CONTRACTOR shall not be reimbursed for travel and subsistence 
expenses incurred outside the State of Minnesota unless it 
has received prior written approval for such out of state 
travel from the STATE. 

The total deligation of the STATE for all compensation and 
reimbursements to Contractor shall not exceed Three Hundred 
Ninety Two Thousand, Four Hundred Thirty Two and no/100 Dollars 
($392,432.00X 

That paragraph IV shall be amended to read: 

TERM OF CONTRACT. This contract shall be effective on March 15, 1982, 
or upon such date it is executed as to encumbrance by the Commissioner 
of Finance, whichever occurs later, and shall remain in effect until 
June 30, 1983, or until all obligations set forth in this contract have 
been satisfactorily fulfilled, whichever occurs first. 

Except as herein amended, the provisions of the original agreement remain in 
full force and effect. 

IN WITNESS WHEREOF, the parties have caused this supplement to be executed this 
fifteenth day of March, 1983. 

APPROVED: 

CONTRACTOR: 
(If a corporation, two corporate officers must execute) 

BY:_ 

TITLE:_ 

DATE:_ 

BY:_ 

TITLE:_ 

DATE: 

As to form and execution by 

ATTORNEY GENERAL 

BY: 

DATE: 

COMMISSIONER OF ADMINISTRATION 

BY: 

DATE: 

STATE AGENCY OR DEPARTMENT: 

BY: 

TITLE 

DATE 

COMMISSIONER OF FINANCE: 

ENCUMBERED BY: 

DATE: 




